Monthly Report on Student Campo - Dec 53

GOVERNMENT OF MADRAS.

Scott. II-28—55.000—27-10-52

Hgri (C.P.M) (1954) Department.

~~Endorsement~~
~~D.O.~~
Memorandum
~~Lodged~~

No. 810/54-2

Dated 4 2 1954.

Passed
E
Supdt
15/2/54

FURTHER PAPERS.

Department.	Number.	Series.	Date.

Community Projects - South Kanara - Student Campaign in Community Projects - Dec 1953 Report - Submitted

Ref.C.No.1434/53-B.

Project Executive Office, S.K.
Bangalore, d/- 5th January, 1954.

From

Sri H.Narasimha,
Project Executive Officer,
Bangalore.

To

The Director of Community Projects,
Agriculture (C.P.) Department,
Fort St.George, Madras 9.

.....

Sir,

Sub: Community Projects - South Kanara - Students campaign in Community Projects - December 1953 Report - Submitted.

Ref: Government Memorandum No. 23203 Public (C.P.III)/53-1 dated 12-8-1953.

.....

The progress report for the month of December 1953 is submitted herewith.

H Narasimha
5.1.54

PROJECT EXECUTIVE OFFICER.

P/S.I.

5/1

MONTHLY PROGRESS REPORT OF STUDENTS CAMP IN COMMUNITY PROJECTS IN SOUTH KANARA
FOR THE MONTH OF DECEMBER 1953.

S.No.	Site of camp. (Village.)	Organiser.	Particulars of work done and their value.	No. of students in the camp.	Expenditure on students. Boarding.	Lodging.	Transport.	Miscellaneous.	Total.
1.	Kuthethoor village, S.Kanara.	Social Education Organiser, Bajpe.	Constructed and repaired about 2 furlongs long approach road from Kuthethur to Bala village by the villagers and by the students of Bharathi Adult School on 10th December 1953 Worth about Rs. 45/-	10 villagers & 14 students.	- N i l -				
2.	Kanaja village, S.Kanara.	-do-	Sanitary work in the Harijan colony at Kanampady village by Social Service League members on 24-12-1953.	17 students.					
3	Panjikal in Bantwal, S..	Sri Srinivasa Pai, Lecturer, St.Aloysius College, Mangalore.	Road cutting. Road connecting Panjikal and Buddoli. Constructed a road of 220 yards long working 3 days, 8th, 9th and 10th December 1953 on an average of 7 hours daily,	23.					
4.	Gurpur, S.K.	Social Service League, St.Agnes College, Mangalore.	Sanitation campaign in Harijan colony. Distribution of food. Literacy campaign in the colony on 4 days during the month, viz. 10-12-1953, 17-12-1953, 24-12-1953 and 31-12-1953.	15 and a Lady Doctor.					

5/1/54

PROJECT EXECUTIVE OFFICE

ACCOUNTS AND SPECIAL OFFICER
9 JAN 1954
AGRICULTURE DEPARTMENT

2769

Pdl. 14/54-3. Monthly Progress Report on Local Development Works.

for the month ending DECEMBER, 1953.

Name of the District: COIMBATORE. Name of the Project: Lower Bhavani Project.

S.No.	Name of the work and village etc.	Organiser.	Particulars of work done and their value.			Allocation of total cost.			Value of free voluntary work.		Wages of labour if any.	Arrangements for Regua- rantee for future maintenance	Remarks
			At the beginning of the month.	During the month	Total value at the end of the month.	Central Grant.	State Grant.	Local contribution. (in Rs.) Value Cash / Kind	By students	By others.			
(1)	(2)	(3)	4 (a)	4 (b)	4 (c)	(5)	(6)	7 (a) / 7 (b)	(8)	(9)	(10)	(11)	(12)
1.	Road from Kugalur to Pudukkaraipudur Road.	Students of Gandhi Kalvi-nilayam.	375	..	375	..		.. / 375	305	70			
2.	Approach road to Kanattadipalayam.	Students of D.G. High School, Gobi.	110	..	110	..		.. / 110	110	..			
	TOTAL.		485	..	485	..		.. / 485	415	70			

Goode.
7/54

N. Krishnamurthy 7.1.54.
PROJECT EXECUTIVE OFFICER.

Submitted to the Director of Community Projects,
Agriculture (C.P.) Department,
Fort St. George, Madras.

6/1/54 G.I.M.

Agri (C.P.III) Dpth.

Memo No 810 Agri (C.P.III)/54-
D/ 1.5.54.

Sub: Planning Community Local Development works - Compilation of Monthly Progress Reports regarding Students' Camps in Community Projects

Note shown Reply received.

The Project Executive officer, Palghat is requested to expedite the submission of the Monthly Progress Report for Dec '53 in respect of the schemes for enabling students to work in Community Projects.

The attention of the P.E.O Palghat is, in this connection, invited to G.O. Ms. No 2728 Pub (C.P.) Dpth D/ 30.9.53.

The matter may be treated as Special

The P.E.O, Palghat.

Sd/- 21.1.54

for 21/1/54

for 22.1.54

Note

Please see the Monthly Reports on Student Camps received from the P.E.Os Mangalore & Erode on pp 1-5 cb. In connection with the submission of Quarterly Progress Reports on Student

camps for the period ended 31.12.58, the P.E.O., Gandhigram has submitted a 'NIL' Report & as papers in Sl. No. 1 the Monthly Report for Dec '58 in respect of Periyar Project Area is NIL. In the case of Veeralampatty Project Area, a Scheme for the participation of students in the Project Area during Christmas Vacation has been sanctioned. Please see the D.O. at ⑦. The P.E.O., Palghat may therefore be reminded in the matter. A draft Memo is submitted overleaf for approval.

21/1/59

22.1.59

22.1.59



C 6228 dt 8/10/54

From
Sri.M.S.Palasubramanian,I.A.S.,
Project Executive Officer
P A L G H A T.

To
The Director of Community Projects
Agriculture (C.P) Department,
FORT ST.GEORGE., MADRAS - 9.

REF.E.804/53 dated: 20.1.1954.

Sir,

PLANNING COMMISSION- Local Development Works - Monthly progress report for the month of December 1953- submissionof.
Govt.Memo No.29515 Agri(C.P)-II/53-1 dt:23.11.53.

Not part of

--

I submit herewith the monthly progress report for the month of December 1953 in respect of the above scheme.

FOR ~~PROJECT~~ EXECUTIVE OFFICER.

20/1/54

KPU/20.1

MONTHLY PROGRESS REPORT ON STUDENTS' CAMP IN COMMUNITY PROJECT SCHEME. (PALGHAT AREA) FOR THE MONTH OF DECEMBER, 1953. In Community Project Areas. 11

S. No.	Site of camp.	Organiser.	Particulars of work done and their value.	No. of students.	EXPENDITURE ON STUDENTS. Boarding.	Lodging.	Transport	Misc.	Total.	Remarks.
1	2	3	4	5	6	7	8	9	10	11
1.	Malabar Dt. Palghat-Elappully,	Project Executive Officer	1. Length of road formed 1 mile 5½ furlongs. 2. Value of land for formation of road Rs.3865/- 3. Value of free labour made available. Rs.1559-8-0 Agriculture. 4. No. of compost pits dug and filled - 94 Rs.470-0-0 5. Glyricidia seedlin s planted 1200- Rs.200/- 6. Payyanaya seedlin s planted 100- Rs.6.4.0 Sanitation: 7.No. of urine pits dug and filled 4. Rs.2/- 8. No. of trench latrines put up. 16 Rs.8/- Total Rs.6110.12.0 (approximate value)	170 students 6 teachers	* 1169.10.0 for both boarding & lodging.	Nil.		will come in the return for Jan. 1954.	Rs.1169.10.0 The camp lasted from 23.12.53 to 5.1.54. Particulars upto 31.12.53 is only shown in this statement. * A sum of Rs.4120-3-9 has already been drawn from the Treasury so far on 26.12.53 and 19.1.54 for meeting the camp expenses. The expenditure shown in Col.6 represents only the amount covered till the end of Dec.53. The camp lasted till 5.1.54 The remaining expenditure will be included inthe next statement for January 1954.
2.	Vadavannur.	-do-	1. No. of miles of new roads formed 1 mile 4 furlongs. 2. No.of miles of road widened and repaired 1 mile 4 fur. 3. Value of land surrendred Rs.767/- 4. Value of labour made available Rs.1790/- 5. No. of compost pits put up. Big. 79 .. Rs.395/- Small 110 - Rs-110/- No. of tanks cleaned.5. Rs.250/- No.of people initiated into education- 18. No. of glyricidia planted.3000. Rs.300/- No.of cocnnut seedlings planted 100-Rs.6.4.0	185 students 16 teachers. (1720) for 10 days i.e., from 22.12.53 to 31.12.53.	Rs.1290	..	..	..		

12

1	2	3	4	5	6	7	8	9	10	11
			No.of furlongs for which metalling works was assited. 4 Furlongs.	Rs 80/-						
			Sanitation drive done. 1.	Rs. 15/-					Rs.1290/-	
			Total(approx.value)	Rs.3713-4-0						
			Grnad total	2459-10-0	9824.0.0				Rs.2459/10/0	

FOR PROJECT EXECUTIVE OFFICER.

KPU/20-1

6110 12 0
3713 4 0
9821 0 0

Monthly Progress Report on Student camp ~~Local Development Works~~ for the M

Site of Camp	Organiser	Particulars of work done and their value.	Do
2	3	4	
Pathiyode (October) Vadavannur (December 59) in the jurisdiction of Pllo. Agal.	Project Exe. Officer. Palghat	1) No. of miles of road newly formed and repaired 7 mile ½ furlong.	
		2) Value of land surrendered	Rs. 30068-8-0.
		3) Value of free labour made available	Rs. 6685-0-0
		4) No. of Compost pits put up.	Rs. 970-0-0
		Png' 194. Small 160.	Rs. 110-0-0
		5) No. of soakage pits Constructed 5	Rs. 2-8-0
		No. of trails cleared 6	Rs. 300-0-0
		No. of people inoculated with cholera 254.	
		6. No. of old and unused wells filled up - 1. (Value of labour Rs. 25)	Rs. 250-0
		7. No. of old wells separated as Public Conv. 1. (Value of Rs. 250)	Rs. 250-0-0
		8. No. of acres dubbed with Sesbania 50	Rs. 10-0-0
		9) No. of glyricidia seedlings planted 9000.	1000-0-0
		10. No. of nurseries raised with Glyricidia 5.	5-0-0
		11) No. of Coconut seedlings planted 100.	6-4-0
		12) No of furlongs for which metalling work was assisted. 4.	Rs. 80-0-0
		13) No of Sanitation drive 1.	15-00
		Total (Approx. cost)	Rs. 9907-4-0
Elappully	-do-	1) Length of road formed 1 mile 5½ furlongs.	
		2) Value of land for formation of road.	Rs. 3865/-
		3) Free Labour made available.	Rs. 1559/8
		4) No of Compost pits dug and filled 96.	Rs. 470/-
		5) Glyricidia seedlings planted 1200.	Rs. 200/-
		6) Pappaya Seedlings planted 100.	Rs. 6.4.0
		Sanitation	
		7) No of urine pits dug & filled 4	Rs. 2-0-0
		8) No. of bench latrines put up. 16.	Rs. 8-0-0
		Total (Approx cost)	Rs. 6110-12-0

To The Director of Community Projects.

th September 1953 (Polghat Project area : B
in C.P Areas

...gshuds	Expenditure			Rivella areas	Total	Remarks.
	~~Day~~ Boarding	Lodging	Tuition			
5	6	7	8	9	10	11
...Students ...teachers			a) 161.10.6 + b) 11.12.0		341.9.6.	a) Contingent charges. b) allowances for Scout Masters including T. A. T.A. (Rs. 11.12.0) not drawn out of the total amount shown in column 10: Rs. 11.12.0 and Rs. 10.4.0 = 22.0.0 to be paid + ... per diem
...for 14 ...ys and ...for 10 ...ys upto ...1953.	Rs. 324.6.-	—	—			
...dents ...teachers.	1169/- for both boarding & lodging.			This expenditure will cover only ... farming.	1169/-	This camp lasted from 29.12.53 to 5.1.54 only the particulars upto 31.12.53 is shown in this statement

324.6 + 161.10.6 + 11.12.0 = 341.9.6

341.9.6 + 10.4.0 = 351.13.6

22.0.0 + 351.13.6 = 373.13.6

1169 - 785.1.6 = 383.14.6

Dy Project Liaison Officer
for
Govt.

21.29.6.6
34.9.6.6
56.48.13.0

341.9
1169
1510

AGRICULTURE (C.P.III) DEPTT.

2 Drafts.

U.O. Note No.810 Agri.(C.P.III)/54- d/ 4-2-54

Sub: Community Projects - Monthly Progress Report for December 1953 regarding students' camps in Community Projects.

***

The Progress Report regarding students' camps in Community Projects for the Month of December '53 is enclosed.

To Agri.(D.1) Section. Deptt. (w.e.)

Draft II

Memo.No.810 Agri.C.P.III/54-2 d/ 4-2-54

Sub: Community Projects - Monthly Progress Reports regarding the students' camps in Commuhity Projects.

***

The P.E.Os. are informed that the Progress Report regarding students' camps in Community Projects both monthly and quarterly should be submitted only in the form prescribed in the Govt. Memo.No.24957 Public (C.P.III)/53-2 dated 2-9-53. They are also informed that only the reports in respect of camps organised under Local Dev. Grats should be sent to Govt.

To the P.E.Os.

AGRICULTURE (C.P.III) DEPTT.

Sub: Community Projects - Monthly Progress Report for December '53 regarding students' camps in Community Projects.

To D.S.

The file deals about the monthly Progress Reports regarding students' camps organised in Community Projects for the month of December '53 which should be sent to D.1 Section (who are dealing with Local Development Works) for transmission to the Community Projects Administration, New Delhi. The reports submitted by the P.E.Os. Mangalore and Erode do not relate to the camps organised under Local Development Grants. The report in respect of Periyar Project is also Nil. Only the report of the P.E.O. Palghat on p. // c.f. in respect of the camps organised under Local Dev. Grants has now to be forwarded to D-1 Section

From the reports received from the P.E.Os. it is also seen that the P.E.O. Erode is not submitting the Monthly Progress Report in the prescribed form. Two of the P.E.Os. have subtd. reports about Students' Camps which were not organised under Local Development Grats.

Subject to orders two drafts are subtd. below for approval.

4-2-54. 4/2/54.

4.2.54